COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2015

ESTI MATE SUMVARY 15: 23: 02
CONTI D C19471R ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19471R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0  DAYS TIME ALLON 10/30/201 FI XED COVPLETI ON DAT!
I-70 Eagle County PERCENT TI ME: 43.93 ORI G TIME ALLOW 10/30/201 FI XED COVPLETI ON DAT!
PRQJECT NO NHPP0702- 336
|-70 VEST VAIL PASS CRITICAL C
NAVE OF RQAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 07/ 25/ 2015 DATE TI ME STARTED 05/11/2015
275 E 64th AVENUE DATE LET 01/ 29/ 2015 DATE WORK BEGAN  05/11/2015
DATE AWARDED 02/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 05/ 2015 DATE ACCEPTED
DENVER CO 80221 303- 455- 0838 DATE NOTI CE TO PROCEED 05/11/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,598, 504. 06 PARTI Cl PATI NG $ 516, 662. 00 $ 145, 402. 50
AWARD PRQIECT AMT: $ 2 541,837.00 NON-PARTI O PATI NG 0.00 0.00
PERCENT COVPLETE: 19. 88% TOTAL EARNI NGS 516, 662. 00 145, 402. 50
FUNDS AVAI LABLE: $  2,081,842.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 516, 662. 00 145, 402. 50
TOTAL CLAI ME: $ 0. 00 RETAI NAGE -12,052. 14 -4,362.07
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 504, 609. 86 141, 040. 43
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 504, 609. 86 141, 040. 43
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 141, 040. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D: Cl19471R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO. 0003 15: 23: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202- 01000 Renoval of Fence 140. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0065 202-01130 Renoval of Guardrail Type 3 64. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
0070 202-01135 Renoval of Quardrail Thrie Beam 21. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
0075 202-01140 Renoval of Quardrail Type 4 40. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0080 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0085 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0.00
0090 202- 04002 O ean Cul vert 7.000 0. 000
EACH 4.000 6, 400. 00
1, 600. 00000 4.000 6, 400. 00
0095 203- 00040 Uncl assi fied Excavation (Special) 6. 000 0. 000
Ccy 0. 000 0. 00
410. 00000 0. 000 0.00
0100 203-00060 Enbanknent Material (Conplete In Place) 118. 000 0. 000
Cy 0. 000 0. 00
40. 00000 0. 000 0.00
0105 203-00100 Muck Excavation 50. 000 0. 000
Cy 0. 000 0. 00
200. 00000 0. 000 0.00
0110 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00



CONTI D Cl19471R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19471R- BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15: 23: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 203-01510 Backhoe 65. 500 0. 000
HOUR 1. 000 140. 00
140. 00000 1. 000 140. 00
0120 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0125 203-01597 *Pot hol i ng 50. 000 29. 000
HOUR 0. 000 0.00
490. 00000 29. 000 14, 210. 00
0130 203-02330 Labor er 92. 000 0. 000
HOUR 0. 000 0.00
46. 00000 0. 000 0. 00
0135 206- 00000 Structure Excavation 263. 000 0. 000
CcY 0. 000 0.00
130. 00000 0. 000 0. 00
0140 206-00065 Structure Backfill (FlowFill) 27.000 0. 000
CcY 0. 000 0. 00
320. 00000 0. 000 0. 00
0145 206- 00100 Structure Backfill (dass 1) 46. 000 0. 000
CcY 0. 000 0. 00
96. 00000 0. 000 0. 00
0150 206- 00510 Filter Material (O ass A 7.000 0. 000
CcY 0. 000 0. 00
320. 00000 0. 000 0. 00
0155 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
42, 000. 00000 0. 000 0. 00
0160 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
34, 000. 00000 1. 000 34, 000. 00
0165 206-01783 *Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00

16, 000. 00000 0. 000 0. 00



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19471R- BI D ESTI MATE RUN 08/ 05/ 2015
PRQIECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0175 207-00205 Topsoi | 700. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0180 208-00002 *Erosion Log (12 Inch) 1, 910. 000 1, 185. 000
LF 489. 000 2, 445. 00
5. 00000 1, 674. 000 8, 370. 00
0185 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0190 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0200 208-00050 *StormDrain Inlet Protection 7. 000 0. 000
EACH 3. 000 1, 005. 00
335. 00000 3. 000 1, 005. 00
0205 208-00070 Vehi cl e Tracki ng Pad 8. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0210 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
47. 00000 0. 000 0. 00
0215 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
320. 00000 0. 000 0. 00
0220 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 210-01000 Reset Fence 140. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0230 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0235 212-00006 *Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0240 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 0. 000 0. 00
870. 00000 0. 000 0. 00
0245 213-00002 *Mil ching (Weed Free Hay) 0. 900 0. 000
ACRE 0. 000 0. 00
950. 00000 0. 000 0. 00
0250 213-00061 *Mul ch Tacki fier 180. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 214-00220 *Deci duous Tree (2 Inch Caliper) 10. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0260 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 986. 000 0. 000
d ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0265 217-00015 Noxi ous Weed Management 100. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0270 240- 00000 *WIdlife Biologist 30. 000 7.500
HOUR 14. 000 1, 680. 00
120. 00000 21.500 2,580. 00
0275 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 240- 00020 Netting 15. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0285 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 41. 000 0. 000
TON 0. 000 0. 00
390. 00000 0. 000 0. 00
0290 411-10255 *Emul si fied Asphalt (Sl ow Setting) 14. 000 0. 000
GAL 0. 000 0. 00
16. 00000 0. 000 0. 00
0295 420-00102 CGeotextile (Erosion Control) (dass 1) 32. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0300 506-00036 Gouted Riprap (36 Inch) (Special) 90. 000 0. 000
CY 0. 000 0. 00
620. 00000 0. 000 0. 00
0305 506-00212 Riprap (12 Inch) 14. 000 0. 000
CY 0. 000 0. 00
160. 00000 0. 000 0. 00
0310 506-00218 Riprap (18 Inch) 32. 000 0. 000
CY 0. 000 0. 00
170. 00000 0. 000 0. 00
0315 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CY 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0320 601- 01000 Concrete Cass B 6. 000 0. 000
CY 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0325 601- 06300 Cement G out 0. 000 0. 000
CF 0. 000 0. 00
74. 00000 0. 000 0. 00
0330 602-00000 Rei nforcing Steel 489. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D: C19471R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO. 0003 15: 23: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 602- 00210 Wl ded Wre Fabric 17. 000 0. 000
Sy 0. 000 0. 00
24. 00000 0. 000 0.00
0340 603- 00025 *Cul vert Lining (24 Inch)(Special) 409. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0.00
0345 603-00078 *Culvert Lining (78 Inch) (Special) 209. 000 0. 000
LF 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0350 603-01300 30 Inch Reinforced Concrete Pipe 69. 000 0. 000
LF 0. 000 0. 00
620. 00000 0. 000 0.00
0355 603-61240 *24 Inch Flexible Pipe (Special) 0. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0.00
0360 604- 00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 250. 00000 0. 000 0.00
0365 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0.00
0370 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0375 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0380 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 64. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0385 606- 00710 CQuardrail Type 7 (Style CA) 40. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0.00



CONTI D Cl19471R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO. 0003 15:23: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 606- 01370 *Transi tion Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0395 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 850. 00000 0. 000 0. 00
0400 607-11525 *Fence (Plastic) 730. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0405 607-56001 *Fence (Animal Protection) 130. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0410 612-00003 Delineator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0415 614- 80385 *Runbl e Strip 48. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0420 619-10367 *36 Inch Wl ded Steel Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0425 621-00450 *Det our Pavenent 75. 000 75. 000
Sy 0. 000 0. 00
130. 00000 75. 000 9, 750. 00
0430 624-27018 18 I nch Drainage Pipe (Oass 7) 10. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0435 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 000 0. 00
14, 000. 00000 0. 200 2,800. 00
0440 626- 00000 *Mobi | i zati on 1. 000 0.471
LS 0. 000 0. 00
244, 000. 00000 0.471 114, 924. 00



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQIECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0445 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
26, 000. 00000 0. 400 10, 400. 00
0450 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 300. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0455 627- 00005 *Epoxy Pavement Mar ki ng 25. 000 0. 000
GAL 0. 000 0. 00
180. 00000 0. 000 0. 00
0460 627-00011 *Pavement Marking Paint (\Waterborne) 50. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0465 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0470 629-01110 *Locat e Monunents 75. 000 20. 000
HOUR 12. 000 2,100. 00
175. 00000 32. 000 5, 600. 00
0475 630-00000  *Fl aggi ng 1, 980. 000 165. 000
HOUR 2.000 74.00
37. 00000 167. 000 6,179. 00
0480 630- 00007 *Traffic Control Inspection 47.000 16. 000
DAY 27.000 7,965. 00
295. 00000 43. 000 12, 685. 00
0485 630-00012 *Traffic Control Managenent 110. 000 21.000
DAY 5. 000 3,425.00
685. 00000 26. 000 17, 810. 00
0490 630-00015 Uni forned Traffic Control Coordination 20. 000 0. 000
HOUR 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 500
EACH 0. 000 0. 00
135. 00000 0. 500 67.50



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 5. 500
EACH 0. 000 0. 00
46. 00000 5.500 253. 00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 37.500
EACH 1. 000 56. 00
56. 00000 38. 500 2,156. 00
0515 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 5. 000 280. 00
56. 00000 5. 000 280. 00
0520 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
9, 500. 00000 2.000 19, 000. 00
0525 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
4, 350. 00000 0. 500 2,175.00
0530 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 66. 000
EACH 7.500 157. 50
21. 00000 73.500 1, 543. 50
0535 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 21.500
EACH 2.500 65. 00
26. 00000 24.000 624. 00
0540 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0545 630- 80370 Concrete Barrier (Tenporary) 900. 000 450. 000
LF 0. 000 0. 00
89. 00000 450. 000 40, 050. 00
0550 630-80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
7.00000 50. 000 350. 00



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 3. 000 1.500
(Tenporary)
EACH 0. 000 0. 00
12, 000. 00000 1. 500 18, 000. 00
0560 630-85041 *Mobi | e Attenuator 110. 000 23. 000
DAY 5. 000 1, 100. 00
220. 00000 28. 000 6, 160. 00
0565 632- 00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0570 700-70010 F/ A M nor Contract Revisions 109, 880. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70011 F/ A Partnering 2, 000. 000 2, 000. 000
F A 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
0580 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70035 F/' A PI TKIN CULVERT FI X 97, 432. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70021 F/ A On- The-Job Trai nee Changing Unit Price for QIT 250. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00
0700 900- 00010 *Added Item (Hour)/ Hydrovac excavation and Vi deo 16. 500 16. 500
I nspection
HOUR 0. 000 0. 00
660. 00000 16. 500 10, 890. 00



CONTI D Cl19471R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0710 603-00001 Annul ar Space Grouting MR 45. 000 0. 000
CcY 0. 000 0. 00
350. 00000 0. 000 0.00
0715 202- 00033 Rem Pi pe Renove danmaged section of pipe 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0720 203-01590 Front End Loader (Rubber) 6. 500 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0725 603-10240 24 In CSP 16. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0730 603-00026 Culvert Lining (24 In) HDPE Slip line of existing 24" 250. 000 0. 000
awe
LF 0. 000 0. 00
430. 00000 0. 000 0. 00
0735 603-00024 Prep Culvert Pipe (24 In) 250. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0740 603-33036 36 In Pipe Safety End Treat wel ded steel trash rack on 1. 000 0. 000
headwal |
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0745 900- 00007 Added |tem (Each)/ HDPE Snap Tite Extrusion wel ded 1. 000 0. 000
36"x18" eccentric reducer
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0750 203-01590 Front End Loader (Rubber) 14. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0755 900- 00024 Added Item (Ton)/ 3/4" Crushed Stone for Bore Pit 36. 300 0. 000
TON 0. 000 0. 00
24.37200 0. 000 0. 00
0760 900-00014 Added Item (Lunp Sum)/ Trench Box Rental 1. 000 0. 000
LS 0. 000 0. 00
14, 599. 14000 0. 000 0. 00



CONTI D Cl19471R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19471R-BI D ESTI MATE RUN 08/ 05/ 2015
PRQJECT: NHPP0702- 336 ESTI MATE NO 0003 15:23: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0765 203-01582 Truck (Dunp) 7.500 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00
0770 900- 00006 Added Item (Dol lar)/ Pipe Tie Downs for 24" Flexible 983. 260 0. 000
Pi pe
P DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 900- 00006 Added Item (Dollar)/ Steel Plate & Pipe- Supplier 9, 662. 960 0. 000
Restock & Retain Materials
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0781 900- 00014 Added Item (Lunp Sun)/ N x Pipe jacking redesign 1. 000 0. 000
eval uation & consulting
LS 0. 000 0. 00
1, 390. 00000 0. 000 0. 00
0785 900- 00014 Added Item (Lunp Sum)/ CMO 006 Additional Water Control 1. 000 0. 000
for slip lining
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0790 626-00100 Mobi li zation (w o Autopay) CMD 006-additional nob for 1. 000 0. 000
bore pit excavation equi pnent
LS 0. 000 0. 00
2,196. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,580, 304. 06 $ 145,402.50% 498, 462. 00
CAT NO0400 0400 CE BID | TEMB
0605 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0610 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0615 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 18,200.00 $ 0.00$ 18, 200. 00
PRQJIECT TOTAL CURRENT AMI $ 2,598,504.06 $ 145,402.50% 516, 662. 00



